Owner’s Rep Child-Care Development Management System

Developer Handoff	Discussion Draft V1.1

This document translates the business concept into requirements for product, engineering, Owner’ s Rep and school operations teams. The system initially supports the internal Rep department, including Jesse and Glenn, in managing multiple projects. Client and third-party access will be introduced selectively.

1. Goals and Scope

The Owner’ s Rep engagement begins when the owner leases or purchases a property for a child-care center. It includes professional-team procurement, concept planning, design coordination, permitting, construction oversight, inspections and obtaining the Certificate of Occupancy (CO), with assistance preparing and advancing the child-care license application.

The system must make project stage, missing items, next actions and responsibility clear; manage budget and schedule together; identify opening-date risks; and capture the Rep team’ s judgment in reusable workflows and decision records.

The system does not replace architects, engineers, authorities or licensed professionals. Generated concepts, requirement matches and recommendations must identify their sources, assumptions and human-review status.

2. Distinguish Approval Types

Term	Meaning	System treatment
Tenant Improvement (TI)	Tenant fit-out or alteration work	Identify applicability and local workflow
Change of Use / Occupancy	Change in use or occupancy classification	Confirm need based on existing and proposed use
Building Permit	Authorization for construction	Manage design, submission, review, revisions and issuance
Certificate of Occupancy (CO)	Occupancy authorization	Track final inspections, documents and issuance

		conditions
Child Care License	Authorization to operate a child-care program	Separately track application, review, inspections and outcome

Terminology and procedures vary. Configure by state, city, authority and project type rather than imposing one national sequence.

Interpretations to confirm: “EMP” is understood as MEP (mechanical, electrical and plumbing). An apparent wording error in the original concept is understood as “the owner’s confirmed preferences and classroom plan.”

3. Owner’s Rep Professional Competencies

Reps need familiarity with TI/building-permit applications, review, revisions, issuance and inspections; applicable state child-care licensing requirements; construction disciplines and practical details; clear communication with owners, authorities, designers and builders; and coordination of cross-discipline work, conflicts and dependencies.

Translate these needs into terminology guidance, stage checklists, accountability, escalation, decision records and communication history. Automation supports rather than replaces professional judgment. Engage licensed professionals for technical determinations when required.

4. Roles and Permissions

Permissions must apply to individual documents, prices, comments and actions, as well as pages.

Role	Main access
Administrator	Users, permissions, workflow templates and rule versions
Rep department lead	All projects, assignments and important internal approvals
Project Rep	Assigned project documents, tasks, schedule, budget and communication
School operations / Ruoyun	Capacity, age groups, classroom mix and operational feasibility review
Client / Owner	Provide documents, confirm requirements, approve

	authorized decisions, sign contracts and view approved information
Architects and engineers	Authorized project details; proposals, drawings and review responses
Contractors and suppliers	Authorized bid details; proposals and progress submissions

Client-visible by default: initial intake, document requests, requirement confirmation and owner approvals. Internal by default: concepts, vendor comparisons, internal ratings, budget analysis and coordination notes. Third parties see only invited or authorized information. Additional client progress visibility remains a team decision.

5. Project Workflow

Stage	Work	Output / milestone
1. Project setup	Record owner, property, jurisdiction and assigned Rep	Project record
2. Initial intake	First meeting, existing documents and gap identification	Target: initial collection within one week of lease/purchase completion
3. Requirements and concept	Second meeting with owner, Rep and operations	Internally reviewed concept
4. Team and contracts	Select architect, engineers and builder; compare proposals; arrange owner signing	Team, contracts and delivery plan
5. Design and permit submission	Coordinate drawings, check requirements and review submission	Application package and submission record
6. Review and revisions	Receive comments, assign work, revise and track re-review	Closed review issues
7. Mobilization and construction	Confirm start conditions as permit approaches; oversee site progress	Construction plan, visits and reports
8. Inspections and CO	Inspections, corrections,	CO or local equivalent

	reinspection and documents	
9. Licensing	Prepare early; submit and supplement when eligible	Receipt, inspection records and license outcome

Activities may run in parallel. Licensing must not be hard-coded to begin only after CO. Prepare or submit eligible components early; determine which items require CO from local requirements.

6. Functional Requirements

6.1 Project Record and Intake

Entry point: “I want to apply for a child-care license.” Generate a checklist based on jurisdiction, property and program type.

Collect owner/company and contact details; address, state, city and authority; lease/purchase status and date; known area, existing use, plans and property records; proposed ages, enrollment and classroom mix; opening target and budget; retained professionals and prior approvals.

Status	Meaning
Not provided	No document received
Uploaded—pending review	Received but not verified
Revision / additional information needed	Reviewed with deficiencies
Reviewed and accepted	Current version meets this requirement
Not applicable	Authorized reviewer confirms exemption

Green means reviewed and accepted, not merely uploaded. Store instructions, assignee, due date, reviewer, comments and version history. Replacement of an approved file triggers re-review.

6.2 Internal Concept Planning

The second meeting includes the owner, Rep and operations team; Ruoyun participates in capacity and classroom planning.

Planning priority: check state child-care facility and licensing requirements first, then evaluate them together with applicable local land-use, building, fire, accessibility and other requirements. This priority does not override other applicable requirements.

Inputs: desired enrollment and ages; rooms and class sizes; property dimensions, available space and constraints; indoor/outdoor areas, toilets and other facilities; applicable local requirements.

Outputs: simple 2D concept zoning; suggested room areas and estimated capacity; gaps against the owner's goals; issues requiring professional or authority confirmation; alternatives and tradeoffs.

If four classrooms do not fit, offer alternatives such as a different age/class mix, reduced enrollment or reallocated space, explaining why.

Match area rules by jurisdiction, age and facility type. Distinguish gross area from countable activity area. Identify fire, egress, sanitation, outdoor-space and other capacity constraints. Never apply another state's numbers automatically. Missing inputs or unverified rules must produce "confirmation required," not a definitive compliance finding.

Every concept must state: "Internal concept only—not construction or permit drawings. Capacity and feasibility require confirmation by the appropriate professionals and authorities."

6.3 Professional Procurement, Proposals and Contracts

Support architects; civil and MEP engineers; surveyors; geotechnical engineers when needed; builders and specialty trades.

Vendor accounts capture company details, qualifications, service areas, relevant projects, insurance and resumes. Track credential review and expiration.

Proposals must include scope, deliverables, inclusions/exclusions, price and payment milestones, availability and delivery dates, revision allowances, additional charges, dependencies and validity period.

Provide side-by-side comparison. Authorized staff review selections and obtain owner approval where required. Control publication: public summaries exclude client identity, sensitive drawings and unauthorized details by default.

6.4 Internal Permitting and CO Workspace

Separate applicability/pre-approvals; change-of-use/building-permit application; review/revisions; construction inspections/corrections; CO preparation/outcome.

Each requirement links to the authority, document or inspection, code source and version, applicability, responsible professional, document revision, review status and application/inspection milestone.

When the package is ready, arrange a Rep/owner pre-submission meeting covering scope, known risks and required authorization. Submission is performed by an authorized applicant. All drawings uploaded does not mean a project is ready for CO.

6.5 Approval Updates and Review Responses

Support approved official integrations, notification-email ingestion and manual upload/entry. Do not assume every city permits direct account integration. Confirm each portal’ s capabilities and never store credentials in plaintext.

Each comment becomes a task with original text/source, application and review round, discipline, assignee, deadline, priority, suggested action and basis, professional response, revised drawings/version, submission record and re-review result.

The system may explain comments, draft responses and organize changes. Responsible professionals or authorized staff must review before external submission.

6.6 Budget and Schedule

Cost and delivery time carry equal importance. Expose tradeoffs such as a lower price with opening-delay risk versus a higher price with stronger schedule reliability.

Budget: original/approved budget; signed contracts and commitments; paid/unpaid amounts; change requests and approvals; forecast completion cost; contingency and overrun alerts.

Schedule: target opening; design, submission, review, permit, start, inspection, CO and licensing milestones; dependencies and owners; baseline, forecast and actual dates; delay causes and opening-date impact.

Evaluation dimension	Factors
Price	Total, omissions, extra charges and payment terms
Schedule	Availability, duration and credibility
Relevant experience	Child-care, local-jurisdiction and comparable work
Scope	Coverage of actual needs
Performance	Communication, responsiveness and delivery quality
Qualifications / risk	Credentials, insurance and contract conditions

The team sets and versions weights. Show evidence and sample size. Internal ratings are not government recognition or an objective credential grade.

Downstream procurement: invite material, equipment, furnishing and other contract suppliers as appropriate using authorized project summaries. Normalize specifications, quantities, taxes, freight, installation, delivery, warranty and quote validity rather than comparing unit price alone. Record supplier relationships and

potential conflicts of interest; do not disclose competitors' confidential bids. Seek better overall value and delivery terms for owners without guaranteeing the lowest price.

6.7 Construction Oversight and Inspections

Mobile site records include date, attendees, stage, completed/next work, photos/location, deviations/issues, responsible party, deadline, closure evidence and owner decisions needed.

Generate owner weekly reports: progress, budget changes, risks, decisions needed and next-week plan.

Track inspection booking, prerequisites, result, correction, reinspection and retained records. Distinguish internal site checks from official government inspections.

6.8 Licensing Preparation and Review

Reuse reviewed, still-valid intake documents. Generate jurisdiction-specific checklists distinguishing early preparation, early submission and CO-dependent items.

Track applicable documents, training and other requirements; submission, receipt, requests for information, inspections, outcome and conditions of approval.

Two months before forecast CO, remind the owner to begin or review licensing preparation. Recalculate when forecasts change. Do not repeatedly tell active applications they have not started. Maintain separate CO and license statuses.

7. Requirements Knowledge Base

Each requirement stores state/city/authority; program type, age and applicability; category and description; original source/section; publication/effective date and version; last verification date and reviewer; human-review status; affected projects/tasks.

Updates flag potentially affected projects for Rep assessment without overwriting historical decisions. Unclear-source or unreviewed requirements display "verification required."

8. Core Data Model

Object	Purpose
Project / Property	Project and site records
Organization / User / Role	Organizations, users and access
Requirement / Rule Version	Requirements, applicability and history

Document / Document Version	Files, revisions and review
Task / Milestone / Dependency	Work, milestones and prerequisites
Concept / Classroom Scenario	Concepts and classroom mix
Vendor / Qualification	Partners and credentials
Proposal / Evaluation / Contract	Bids, assessments and agreements
Budget / Payment / Change Order	Costs, payments and changes
Permit Application / Review Comment	Applications and review issues
Site Visit / Inspection / Issue	Field records, inspections and corrections
Licensing Application	License process and outcome
Decision / Approval / Audit Log	Decisions, approvals and action history

9. Dashboard and Alerts

Show stage, assigned Rep and next milestone; target/forecast opening; forecast CO and licensing readiness; missing documents, overdue tasks and owner decisions; budget/forecast overrun; highest-priority risks.

Each alert must identify owner, trigger, due date and action link—not simply announce an update.

10. Suggested Delivery Phases

Phase 1: Internal MVP

Project records and client uploads; configurable checklists, review and versions; assignments, milestones and alerts; manual/email comment intake; proposals, budget and schedule; site records, inspections and CO; licensing preparation/two-month alerts; permissions and audit trail.

Phase 2: Planning and Knowledge Assistance

Reviewed regulatory knowledge base; capacity calculations/concept zoning; assisted review analysis and response drafts; cross-project risks and vendor performance.

Phase 3: External Platform and Integrations

Vendor registration/invitations; controlled project publication; credential review and ratings; approved government integrations; expanded client visibility as agreed.

11. Acceptance Criteria

1. Uploads remain pending until reviewed; only accepted items show green.

2. Pages, download links and APIs prevent unauthorized access to internal data.

3. Requirements trace to jurisdiction, source and version.

4. Capacity outputs disclose basis, assumptions and unresolved conditions.

5. Review comments trace to owners, revisions, submission and re-review.

6. Budgets distinguish commitments, payments, changes and forecast total.

7. Date changes update relevant tasks and alerts.

8. Inspection, CO and licensing statuses remain independent.

9. Generated advice cannot bypass human review for external submission.

10. File changes, approvals and important decisions retain an audit history.

12. Team Decisions Before Development

Confirm initial states/cities; client visibility; final internal approvers; capacity calculation plus manual zoning versus automated plans; scoring weights and approval rights; reusable checklists, contracts, budgets and reports; initial portals and approved integration methods; whether post-CO support ends at licensing submission or continues through license issuance.